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QUARTERLY CONSTRUCTION 
PROGRESS UPDATE 

4th Quarter 2006 

Shepard Water Company, for its Quarterly Construction Progress Update 

1. Shepard Water Company obtained financing in the mount of 
submits the following: 

$299,475 from WIFA to upgrade the Shepard Water Company domestic water 

system at Martinez Lake Resort. Both Shepard Water Company and Martinez 
Lake Resort are owned by John Guth. 

2. Concurrently with the system upgrade Martinez Lake Resort planned 
a subdivision of the lands at Martinez Lake Resort including road and street 
replacement and other improvements, and the construction of a sewer system. The 
water system upgrade and the sewer system will be installed during the 
construction of the streets and roads planned as part of the subdivision of lands. 

planning for construction of the water system upgrade, the sewer system, and the 
Dther improvements to be simultaneously constructed. The water, sewer, and 
Aectrical system must be placed under the streets and roadways. Therefore actual 
Zonstruction of the water system upgrade will not begin until construction of all 
3ther improvements begins. 

3. The subdivision development is in progress as well as the design and 
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4. Engineering: 
A. Streets 

1. Survey - 100% complete. 
2. Design - 100% complete 
3. Drawing - 100% complete 

B. Water System 

1. Survey - 100% complete 
2. Design - 100% complete 
3. Drawing - 100% complete 

C. Sewer 
1. Survey - 100% complete. 
2. Design - A pre-construction conference was held in December by 

McBride Engineering. Supplier information for the various products, the tank, 
arsenic system, pumps and controls were review at the pre-construction meeting. 

3. Drawing - 100% complete 
D. Electrical 

1. Survey - 100% complete 
2. Design - 100% complete 
3. Drawing - 100% complete 

E. Drainage 
1. Survey - 100% complete 
2. Design - 100% complete 
3. Drawing - 100% complete 

5. Construction 
A. Streets - No construction has begun. 
B. Water System - No construction has begun. 
C .  Sewer - No construction has begun. 
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D. Electrical - No construction has begun. 
E. Drainage - No construction has begun. 

F. Other 
DATED: December 3 1,2006. 
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